Dawson Kabler, 2873706

Jacob Johnston, 2907081

Trieu-anh Nguyen, 2887019

Edwin Recinos, 2534181

Cade Dotson, 2929964

Team Number: 23

EECS 581

9/27/2021

Initial Project Description

- Project Name (1-3 words)

Arcadia

- Project Synopsis (1-25 words)

An app on iOS that will have multiple games to play all in one place.

- Project Description (150-250 words)

This project is being undertaken because there is an abundance of games on the app store, but every app has only one game. For that you have to download a lot of individual apps. Also there are no older games on the app store and if they are you have to pay for them. What Arcadia will do is have multiple games to play all in one place. All the games there are on the app will be free to play. Most likely there will be five games, one where each group member creates an individual game or four games and another person creates the UI for the app. The end result of this project is that it will save storage space on the user's phone as well as giving them all the entertainment they want in one place.

- Project Milestones

Link to gantt

chart: https://docs.google.com/spreadsheets/d/1ngnpgNndTP6ZXFkblcD7caM3zb949HH

9Jgno69uegEk/edit?usp=sharing

PROJECT TITL	Arcadia Arcadia		
			WEEK.

		START	DUE		_		EEK 1				WEEK				WE					EEK 4				WEE					EEK 6				WE					WEE		
TASKTITLE	TASK OWNER	DATE	DATE	DURATION	М	Т	W	R	FN	1 T	w	R	F	M	TV	V R	F	М	T	w	R	F N	1 T	W	R	F	М	Т	w	R	F	M .	r v	V F	F	М	T	W	R	F
Front-end use diagrams	Jacob, Dawson	9/29/21	10/6/21	7	Н							Н	7	+	+	+				7	+		-	۳					+	7	+	+	+	+	۰	۳	۳	Н	٠	Н
Back-end use diagrams	N Nguyen, Cade	9/29/21	10/13/21	14	П			Ť		т						$^{+}$	$^{+}$				\top	\top	$^{+}$	†					\neg	\exists	\top	\top	†	†	$^{+}$	$^{+}$	†	$^{+}$	+	\vdash
Database design schema finalized	Edwin	9/29/21	10/20/21	21	П			T	т	т	Т			Т						\neg	\top	\top	\top	$^{+}$	\vdash				\neg	\dashv	\top	\top	\top	\top	$^{+}$	$^{+}$	$^{+}$	†	\top	\vdash
Initial design	Everyone	9/29/21	10/20/21	21	П			Т	Т	Т				Т	Т	Т	Т			\neg	\top	\top	\top	\top	\top				\neg	\neg	\top	\top	\top	\top	\top	\top	\top	\top	\top	\vdash
Initial front-end coding	Jacob, Dawson	10/20/2021	11/3/21	14	П			Т	т	т	Т	П	\neg	т	т	т	Т	П											\neg	\exists	\top	\top	\top	\top	†	\top	†	\top	\top	\vdash
Initial back-end coding	N Nguyen, Cade	10/20/21	11/3/21	14									\neg		\top		\top							Т					\neg	\neg	\neg	\top							Т	\Box
Database installed	Edwin (all)	10/20/21	11/10/21	21	П			\top	\top	\top		П	\neg	\top	\top	\top	\top			П	Т	Т	Т	Т	П											Т	Т	\top	\top	
Front-end styling	Everyone	11/12/21	11/19/21	4																										7	П									
Front-end/Back-end connected	Everyone	11/9/21	11/19/21	11				Т	Т	Т		П		\top	Т		Т				\neg		Т	Т							Т			П			П	П		
								T															Т												Т	Т	П	П	П	
								\perp	\perp	\perp		Ш	_	\perp	\perp	\perp	┖				\perp	\perp	\perp	┸					_	_	_	_	\perp	\perp	\perp	\perp	┖	┸	\perp	L
								\perp																									\perp		\perp				\perp	
																																\perp			\perp					
								\perp	\perp	\perp		Ш		\perp			\perp				\perp		\perp	\perp					_		\perp	\perp	\perp		\perp	\perp			\perp	
																																			\perp					
					Ш			\perp	\perp	\perp		Ш	_	4	\perp	\perp	\perp				4	\perp	\perp	\perp					_	_	4	4	\perp	\perp	\perp	\perp	\perp	\perp	\perp	\perp
																					4								_	_	4								\perp	
					Ш	_		1	\perp	\perp	\perp		_	_	\perp	\perp	\perp			_	_	\perp	\perp	\perp					_	_	_	_	\perp	\perp	\perp	\perp	\perp	\perp	\perp	\perp
								4	4	\perp	\perp		_	4	4	\perp	\perp			_	4	\perp	\perp	\perp					_	_	4	4	\perp	\perp	\perp	\perp		\perp	\perp	\perp
																							\perp											\perp	\perp				\perp	\perp

Date	Milestone	Status	Changed (*)
9/24/21	Project requirements defined	In Progress	*
10/1/21	Front-End use diagrams completed	Planned	
10/8/21	Back-End use diagrams completed	Planned	
10/15/21	Database schema finalized	Planned	
10/22/21	Initial design completed	Planned	
10/29/21	Initial front-end coding completed	Planned	
11/5/21	Initial back-end coding completed	Planned	
11/12/21	Database installed	Planned	
11/19/21	Web/mobile app front-ends styled	Planned	
12/3/21	Front-end/Back-end Connected	Planned	

- Project Budget

Submit app onto App Store - \$99

Adobe software for graphic design of app logo - \$19.99/month for students